

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Karimnagar District – PMGSY Phase VI – Package No.AP VI 0708 – Providing BT surface to the Road from Himmatsagar Km 1/500 to Pothireddypalli, MP Veenavanka – Revised administrative sanction along with price escalation –Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No 1591

Dated:28-10 -2010.

Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R.&R.D.) Dept. vide their U.O.No.22193 /314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the ENC(PR), PMGSY, Hyd Lr.No.W6/DEE.IV/ PMGSY/AP VI 0708/KMNR/09, dt.11.08.2009.

>><<

ORDER:-

In the reference 1st read above, orders were issued for according administrative sanction for an amount of Rs. 74.41 lakh in respect of the work for "Providing BT surface to the Road from Himmatsagar Km 1/500 to Pothireddypalli, MP Veenavanka" in Karimnagar District under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 3rd read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 75.99 lakh as against the Original Administrative Sanction of Rs.74.41 lakh in respect of the work for "Providing BT surface to the Road from Himmatsagar Km 1/500 to Pothireddypalli, MP Veenavanka in Karimnagar District under PMGSY Phase VI in Package No.AP VI 0708.

4. Government after careful consideration of the proposal hereby accord Revised Administrative Sanction for an amount of Rs.75.99 lakh as against the Original Administrative Sanction of Rs.74.41 lakh in respect of the work for "Providing BT surface to the Road from Himmatsagar Km 1/500 to Pothireddypalli, MP Veenavanka in Karimnagar District under PMGSY Phase VI in Package No.AP VI 0708 due to price escalation. The price escalation amount has to be met from the budget released by the State Government towards state share under PMGSY. The amounts chargeable is as follows:

1) OAS cost of above work Rs. 74.41 lakh

Now RAS required as follows:

a) Amount chargeable from PMGSY Ph-VI Rs. 73.33 lakh

b) Amount chargeable from State share
towards price escalation and work
deviation

Rs. 2.66 lakh

Total RAS required (a+b)

Rs. 75.99 lakh

::2::

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Karimnagar District.

The DTO, Karimnagar District.

The Accountant General, AP., Hyderabad.

Copy to:

OSD to M(Panchayat Raj)/P.S. to Spl. Chief Secretary to Govt.,
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER